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QUARTERLY PROGRESS REPORT 
Project Title: Evaluation of Incident Management Strategies 

RFP  NUMBER: N/A NJDOT RESEARCH PROJECT MANAGER: 
Karl Brodtman 

TASK ORDER NUMBER/Study Number:            
88-02 / 4-23934 

PRINCIPAL INVESTIGATOR: 
Kaan Ozbay 

Study Start Date:         06/01/2000 
Study End Date:          05/31/2002 

Period Covered: 1st Quarter 2002 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

First Year     
1. Review of Existing Incident 
management Strategies in US / NJ 
 

20%  40%  100%  20% 

2. Data Collection and Analysis  50%  10%  100%  50% 
3. Determine Measures of Performance  10%  60%  100%  10% 
4. Quantify MOP’s Using NJ Data  20%  35%  100%  20% 
Total (First Year) 100%   100% 
Second Year     
5. Simulation Framework 80% 20% %50 40% 
6.  B/C Analysis for Candidate Incident 

Management Strategies 
20% 20% 30% 6% 

Total (Second Year ) 100%   46% 
Final Report      
Note:  

1. Part of Tasks 3 and Tasks 4 will be performed during the second year of this project. 
2. We have added tasks for second year. 
3. We have also added sub-totals for years 1 and 2.  

 
Progress this quarter by task: 

• Task 1: This task is complete.  
• Task2: This task is complete.  
• Task 3: This task is complete. 
• Task 4: This task is complete.  
• Task 5: We have already developed a simulation framework and a prototype simulation program.  The 

program is used to simulate different IM strategies on the South Jersey network.  This work is till going on 
• Task 6:  We are going to start working on this task towards the end of year 2.  We have already collected 

data and information on the IM technologies, their cost, and their impact on IM operations.  
 
2. Proposed activities for next quarter by task 

• Task 5: Work on the simulation and improving it. 
• Task 6: Conduct analysis of scenarios for B/C analysis.  
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3. List of deliverables provided in this quarter by task (product date) 
 
4. Progress on Implementation and Training Activities 
 
5. Problems/Proposed Solutions 

• We are still working on getting additional data from Operations South.  
• There was a delay of few months between the contract starting date and the actual starting of the work 

(Beginning of Fall semester) for the first year).  This willcreate a need for  a no-cost extension in the end of 
Year 2.  

 
 
6. Budget Summary* 
Total Project Budget(#  of years)                                            2 Years $68,349.00 
Total Project Expenditure to date $56,144 
% of Total Project Budget Expended  82.1% 
  
Task Order Number/Study Number: 88-02 4-23934 
Current Task Order Budget (#  of years)                                 Year 1 and 2 $68,349.00 
Actual Expenditure to date against current task order $56,144 
% of current task order budget expended 82.1% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 


